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ESTIMATE RUN 09/09/2018

ESTIMATE SUMMARY 21:38:10

CONTID: C20779         ESTIMATE NO: 0011 PROG 2005

PCN: 20779-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US85: BRIGHTON GUARDRAIL PLACE PERCENT TIME:

PROJECT NO: FSA085A-018                   

US85: BRIGHTON GUARDRAIL PLACE

NAME OF ROAD:  

PROJECT COUNTIES: ADAMS

CONTRACTOR:

CONCRETE EXPRESS, INC.dba CEI PAY PERIOD ENDING

2027 WEST COLFAX AVE. DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

DENVER CO 80204     (303)562-2000 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,061,196.36 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,094,605.20 NON-PARTICIPATING 2,002.50

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

84.42

WORK DAYS

WORK DAYS

99.10%

9,603.82

2,002.50

2,002.50

2,002.50

$

$

$

$

23,375.00

1,028,217.54

1,051,592.54

0.00

1,051,592.54

-12,000.00

0.00

1,039,592.54

0.00

AMOUNT DUE 1,039,592.54 2,002.50

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 2,002.50

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

65.0 TIME ALLOW: 77

ORIG TIME ALLOW: 77

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

08/31/2016

08/31/2016

01/10/2017

01/10/2017

09/09/2018

06/16/2016

07/29/2016

08/19/2016

08/31/2016
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PCN: 20779-BID    ESTIMATE RUN 09/09/2018

PROJECT: FSA085A-018                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

21:38:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Delineator 5.000

0.000

202-00090  
 

225.005.000

0.00

5.000

EACH

45.00000

0010 *Removal of Pull Box 3.000

0.000

202-00827  
 

540.003.000

0.00

3.000

EACH

180.00000

0015 Removal of Fence 2,999.000

0.000

202-01000  
 

11,096.302,999.000

0.00

2,999.000

LF  

3.70000

0020 Clean Culvert 4.000

0.000

202-04002  
 

6,400.004.000

0.00

4.000

EACH

1,600.00000

0025 Unclassified Excavation (Complete In Place) 1,115.000

0.000

203-00010  
 

44,600.001,115.000

0.00

1,115.000

CY  

40.00000

0030 Muck Excavation 10.000

0.000

203-00100  
 

900.0010.000

0.00

10.000

CY  

90.00000

0035 *Potholing 53.000

0.000

203-01597  
 

22,154.0053.000

0.00

53.000

HOUR

418.00000

0040 Topsoil (Special) 641.000

0.000

207-00405  
 

29,486.00641.000

0.00

641.000

CY  

46.00000

0045 Aggregate Bag 207.000

0.000

208-00035  
 

2,484.00207.000

0.00

207.000

LF  

12.00000

0050 Concrete Washout Structure 3.000

0.000

208-00045  
 

8,100.003.000

0.00

3.000

EACH

2,700.00000

0055 Storm Drain Inlet Protection (Type I) 16.000

0.000

208-00051  
 

256.0016.000

0.00

16.000

LF  

16.00000
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PCN: 20779-BID    ESTIMATE RUN 09/09/2018

PROJECT: FSA085A-018                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

21:38:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Sweeping (Sediment Removal) 38.000

0.000

208-00106  
 

7,220.0038.000

0.00

38.000

HOUR

190.00000

0065 Erosion Control Management 87.000

4.000

208-00207  
 

14,560.0091.000

640.00

99.000

DAY 

160.00000

0070 Reset Ground Sign 12.000

0.000

210-00810  
 

2,160.0012.000

0.00

12.000

EACH

180.00000

0075 *Seeding (Native) 50.000

0.000

212-00005  
 

3,500.0050.000

0.00

100.000

LB  

70.00000

0080 *Soil Conditioning 0.800

0.000

212-00032  
 

6,432.000.800

0.00

0.800

ACRE

8,040.00000

0085 *Landscape Maintenance 0.500

0.125

214-00000  
 

6,812.500.625

1,362.50

1.000

L S 

10,900.00000

0090 Aggregate Base Course (Class 6) 346.000

0.000

304-06007  
 

28,718.00346.000

0.00

346.000

CY  

83.00000

0095 Hot Mix Asphalt (Patching) (Asphalt) 38.000

0.000

403-00720  
 

10,450.0038.000

0.00

38.000

TON 

275.00000

0100 Pipe Railing 10.000

0.000

514-00000  
 

2,370.0010.000

0.00

10.000

LF  

237.00000

0105 Guardrail Type 7 (Style CE)(Concrete Glare Screen) 2,917.000

0.000

606-00745  
 

326,704.002,917.000

0.00

2,917.000

LF  

112.00000

0110 *Line Post (Chain Link) 4.000

0.000

607-52900  
 

1,000.004.000

0.00

4.000

EACH

250.00000
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PCN: 20779-BID    ESTIMATE RUN 09/09/2018

PROJECT: FSA085A-018                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

21:38:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *End Post (Chain Link) 4.000

0.000

607-52905  
 

1,440.004.000

0.00

4.000

EACH

360.00000

0120 *Corner and Line Brace Post (Chain Link) 1.000

0.000

607-52910  
 

360.001.000

0.00

1.000

EACH

360.00000

0125 *Fence Chain Link (72 Inch) 80.000

0.000

607-53172  
 

2,400.0080.000

0.00

80.000

LF  

30.00000

0130 Concrete Sidewalk (6 Inch) 9.000

0.000

608-00006  
 

1,012.509.000

0.00

9.000

SY  

112.50000

0135 Detectable Warnings 24.000

0.000

608-00015  
 

1,008.0024.000

0.00

24.000

SF  

42.00000

0140 Curb Type 2 (Section B) (Special) 12.000

0.000

609-20000  
 

504.0012.000

0.00

12.000

LF  

42.00000

0145 Curb Type 2 (Section B) 20.000

0.000

609-20010  
 

596.0020.000

0.00

20.000

LF  

29.80000

0150 Curb and Gutter Type 2 (Section II-B) 2,926.000

0.000

609-21020  
 

72,272.202,926.000

0.00

2,926.000

LF  

24.70000

0155 Delineator (Type I) 12.000

0.000

612-00001  
 

780.0012.000

0.00

12.000

EACH

65.00000

0160 *2 Inch Electrical Conduit (Bored) 3,016.000

0.000

613-00206  
 

49,583.043,016.000

0.00

3,016.000

LF  

16.44000

0165 *2 Inch Electrical Conduit (Plastic) 20.000

0.000

613-01200  
 

614.0020.000

0.00

20.000

LF  

30.70000
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PCN: 20779-BID    ESTIMATE RUN 09/09/2018

PROJECT: FSA085A-018                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

21:38:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Pull Box (24"x36"x24") 1.000

0.000

613-07023  
 

1,700.001.000

0.00

1.000

EACH

1,700.00000

0175 *Pull Box (30"x48"x24") 1.000

0.000

613-07040  
 

2,200.001.000

0.00

1.000

EACH

2,200.00000

0180 Impact Attenuator (Quadguard II) 1.000

0.000

614-85130  
 

29,000.001.000

0.00

1.000

EACH

29,000.00000

0180 MATERIAL ALLOWANCE Impact ATT.(QUADGUARD II) 0.000

0.000

0.000.000

0.00EACH

18,084.00000

0185 *Fiber Optic Cable (Single Mode) (96 Strands) 3,600.000

0.000

614-87496  
 

17,208.003,600.000

0.00

3,600.000

LF  

4.78000

0190 *Construction Surveying 1.000

0.000

625-00000  
 

17,090.001.000

0.00

1.000

L S 

17,090.00000

0195 *Mobilization 1.000

0.000

626-00000  
 

144,500.001.000

0.00

1.000

L S 

144,500.00000

0200 *Public Information Services (Tier III) 1.000

0.000

626-01103  
 

14,900.001.000

0.00

1.000

L S 

14,900.00000

0205 *Flagging 648.000

0.000

630-00000  
 

20,736.00648.000

0.00

648.000

HOUR

32.00000

0210 *Traffic Control Inspection 68.000

0.000

630-00007  
 

8,160.0068.000

0.00

68.000

DAY 

120.00000

0215 *Traffic Control Management 43.000

0.000

630-00012  
 

39,990.0043.000

0.00

43.000

DAY 

930.00000
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PCN: 20779-BID    ESTIMATE RUN 09/09/2018

PROJECT: FSA085A-018                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

21:38:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 *Barricade (Type 3 M-A) (Temporary) 6.000

0.000

630-80335  
 

286.806.000

0.00

6.000

EACH

47.80000

0225 *Construction Traffic Sign (Panel Size A) 19.000

0.000

630-80341  
 

950.0019.000

0.00

19.000

EACH

50.00000

0230 *Construction Traffic Sign (Panel Size B) 34.000

0.000

630-80342  
 

1,700.0034.000

0.00

34.000

EACH

50.00000

0235 *Construction Traffic Sign (Panel Size C) 4.000

0.000

630-80343  
 

200.004.000

0.00

4.000

EACH

50.00000

0240 *Portable Message Sign Panel 2.000

0.000

630-80355  
 

7,200.002.000

0.00

2.000

EACH

3,600.00000

0245 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

2.000

0.000

630-80358  
 

1,200.002.000

0.00

2.000

EACH

600.00000

0250 *Drum Channelizing Device 32.000

0.000

630-80360  
 

1,152.0032.000

0.00

32.000

EACH

36.00000

0255 Concrete Barrier (Temporary) 560.000

0.000

630-80370  
 

22,400.00560.000

0.00

560.000

LF  

40.00000

0260 *Traffic Cone 50.000

0.000

630-80380  
 

500.0050.000

0.00

50.000

EACH

10.00000

0265 *Impact Attenuator (Sand Filled Plastic Barrel) 
(Temporary) 

1.000

0.000

630-85006  
 

3,600.001.000

0.00

1.000

EACH

3,600.00000

0270 *Mobile Attenuator 6.000

0.000

630-85041  
 

2,676.006.000

0.00

6.000

DAY 

446.00000
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PCN: 20779-BID    ESTIMATE RUN 09/09/2018

PROJECT: FSA085A-018                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

21:38:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

736.320

F A 

1.00000

0280 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0285 F/A Fuel Cost Adjustment 4.710

0.000

700-70016  
 

4.714.710

0.00

4.710

F A 

1.00000

0290 F/A Erosion Control 3,280.970

0.000

700-70380  
 

3,280.973,280.970

0.00

3,280.970

F A 

1.00000

0305 Added Item (Dollar)/ Replacement of the light standard 1.000

0.000

900-00006  
 

2,750.001.000

0.00

1.000

DOL 

2,750.00000

0310 Added Item (Dollar)/ Slope Stability of the ditch 0.000

0.000

900-00006  
 

0.000.000

0.00

0.000

DOL 

12,991.20000

0315 Rem Asphalt Mat 32.000

0.000

202-00220  
 

960.0032.000

0.00

32.000

SY  

30.00000

0320 Rem Curb and Gutter 60.000

0.000

202-00203  
 

720.0060.000

0.00

60.000

LF  

12.00000

0325 Added Item (Square Foot)/ Retaining wall 240.000

0.000

900-00021  
 

11,311.20240.000

0.00

240.000

SF  

47.13000

0330 Turf Reinf Mat (Cl 2) 409.000

0.000

216-00302  
 

5,104.32409.000

0.00

409.000

SY  

12.48000

CAT 1,028,217.542,002.501,037,821.36CURRENT AMT0200 $ $ $
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PCN: 20779-BID    ESTIMATE RUN 09/09/2018

PROJECT: FSA085A-018                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

21:38:10

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0295 *Field Office (Class 2) 1.000

0.000

620-00002  
 

22,600.001.000

0.00

1.000

EACH

22,600.00000

0300 Sanitary Facility 1.000

0.000

620-00020  
 

775.001.000

0.00

1.000

EACH

775.00000

CAT 23,375.000.0023,375.00CURRENT AMT0400 $ $ $

$ 1,051,592.542,002.50$1,061,196.36$CURRENT AMTPROJECT TOTAL


